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We are here

 Phase 2 – Construction *  
(Summer 2030 & 2031)

Final Design Study Memo (Winter 2025/26)

Phase 1 – Construction * (Summer 2028 & 2029)

Phase 1 – Final Design (Winter 2026/27)

Phase 1 – 95% Design (Fall 2026)

Phase 2 – 65% Design (Summer 2026)

Phase 1 – 65% Design (Spring 2026)

E. 74TH AVENUE / NANCY STREET / 
E. 75TH AVENUE 
ROAD RECONSTRUCTIONMunicipality of Anchorage

Project Management & Engineering Department

Draft Design Study Memo (Summer 2025)

Phase 2 – 95% Design (Spring 2029)

Phase 2 – Final Design (Fall 2029)

The project is funded through the design.

   Construction is not yet funded.*


