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•	 Pedestrian facilities 
   (Petersburg Street Only)

•	 Street lighting

Improvements Include
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•	 �Roadway base and asphalt pavement
•	 Curb and gutter
•	 Piped drainage system 



PROJECT TIMELINE

We are here

 Phase 2 – Construction *  

Final Design Study Memo (Winter 2025/26)

Phase 1 – Construction * 

Phase 1 – Final Design (Winter 2026/27)

Phase 1 – 95% Design (Fall 2026)

Phase 2 – 65% Design (Summer 2026)

Phase 1 – 65% Design (Spring 2026)
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Draft Design Study Memo (Summer 2025)

Phase 2 – 95% Design (Spring 2029)

Phase 2 – Final Design (Fall 2029)

The project is funded through the design.

   Construction is not yet funded.*
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