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PROJECT TIMELINE

Phase 2 — Construction *

Phase 2 - Final Design (Fall 2029)
Phase 2 — 95% Design (Spring 2029

We are here ° 'gn (Spring )
Phase 1 — Construction *

Phase 1 - Final Design (Winter 2026/27)
Phase 1 - 95% Design (Fall 202¢)

Phase 2 — 65% Design (Summer 2026)

Phase 1 — 65% Design (Spring 2026)

Final Design Study Memo (Winter 2025/26)

. The project is funded through the design.
Draft Design Study Memo (Summer 2025) % Construction is not yet funded.



